Oakland Touchdown Run date
Location: 04-Ala-80-1.6/2.7 Time
: Client Name: CalTrans
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16-Feb-13
6:09 PM

Contract No. 04-0120L4

Diary #: 169 Const Calendar Day 76 Date: 23-Nov-200 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 24-Nov-09 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:

Diary:
Office work

-Contractor’s controlling operation this week: To DP: Work Complete To CW: Hinge EE 90-day Waiting
Period.

-Conducted the safety meeting. Hovik Khachian talked about “N1H1 Flue” and ways to protect against
spreading the virus. Ernie Shultz reminded the staff of general safety practices during the Holidays and
also the respect for the posted speed limits on Pier 7 and on the new WB structure. Following the safety
meeting discussed SWPPP issues and field related BMPs. A SWPPP inspection was performed by the
District staff, which resulted in a Green rating. The meeting was continued by with work update on the
District and Structures field activities. The A paving of the EB will begin today and is expected to last three
days. Service platforms one is at the galvanizer and the other two will be ready shortly. There is an RFUI
on the Mole substation that we need to respond. MCM has not responded to the Expansion Loops problem
and has not provided the Certificate of Compliance for the expansion Loops yet. It was brought up that as
it stands, electrical manholes 5,6 and 8 are 12" high and manholes 9 through 12 are 8” high. Need to find a
way to make grade. Also, there are no ladders in the manholes and it is very difficult tom get in and out
of the manholes. The Standard Plans requires the ladder to be in the manholes.

-Asked Ahmad to help Steve Castaldo to review the previously processed EWBs for completeness and
making recommendation what needs to be done to better refine the process. It is expected to take two
days. | also asked him to submit his time sheet and daily diaries.

-Sent an email to Richard Duncan not to process any EWBs until further notice. We need to have
Seniors to verify the EWBs before we approve according to Amer.

-Amer asked me to get more involved in the electrical work and try to resolve the pending issues and
asked him to attend any electrical meetings tShat come up. Sherif informed me that there is a MEP
meeting in PBs office today at 1:00 p.m.. | informed Amer to attend. | went to the meeting at 1:00 p.m. in
a small conference room. | told Saeed that there are going to be more people from construction attending
so let’s have the future meetings in our conference room, which there is more room. He said that there is a
bigger room in the same trailer we can go to. We went to another room and while the room was bigger,
the tables were covered with plan sheets and other miscellaneous work objects. | told Saeed that let’s have
the meetings in our conference room. He responded that no, it is our meeting and we are going to have
them here. He said who are you? This is the second time | see you here and you want to change the
meeting place. | said that | do not need to be here in every meeting and | have my staff to attend. Now |
see a need to be more involved because we are nearing the end of the project and | want to make sure
everything is moving along and help however | can. He said that he did not want to talk to me and only
wants to deal with Raj. He said that he could have me removed. | found Saeed’s remarks, and tone of
voice, disrespectful, offensive and inappropriate, especially when we have to rely on them to provide
support to construction to resolve project RFIs and numerous problems that we have to deal with in the
field every day. Saeed had shown a similar mistreatment and verbal abuse towards Sherif the first time |
attended the MEP meeting. At the end of the meeting | informed all attendees, including Saeed, that |
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need to be included in all emails that go around and keep me in the loop.

-The Progress pay estimate readout will be ready tomorrow.

-‘Received and email from Troy Peake of MCM requesting that since as of 11/20/09 they are more than
95% complete, they are requesting that the contract retention to be released. | forwarded the email to
Lynne Welch of the Estimates Desk and asked for her input.

-‘Approved Ahmad’s request for raining Request for Construction Site BMPs forDsgn

Course Session: 100695 0043 Start Date: 01/12/2010 Start Time: 08:00.

‘Received an email from Ed Puchi to Amer regarding the 1% sales tax increase. He stated the following:
“know we spoke about the 1% increase in sales tax NOPC and a process on how to handle this issue with
the DRB.

We both know that no matter what recommendation comes from the DRB, either Caltrans or the
Contractor will reject the recommendation.

MCM would propose that we agree to waiver the DRB process with respect to this NOPC only on the
grounds that this NOPC is not the type of matter that the DRB was intended to hear and on which the
Board members are qualified to make a recommendation. MCM will reserve its rights to pursue the NOPC
further in the PFE exceptions and arbitration of necessary. What are your thoughts? Maybe you and Tony
and | can discuss further.”

‘Received an email from Mohsen Nourishad regarding SWPPP Attachment K related to the sinking of
MCM excavator into the bay during the pile pipe removal of false work trestle pipe s. The attachment was
signed by the wrong person and contained inaccurate information. Will respond tomorrow.
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